



CONCORD FREE PUBLIC LIBRARY

Corporation

## CFPL Building Committee

11/23/20 7 pm Project Meeting

1. Welcome to the Committee – brief introductions Jeff 10 min.
2. Meeting Schedule – 2<sup>nd</sup> Tuesday of each month 4:00 – 5:30 pm Jeff 5 min.  
12/8, 1/12, 2/9, 3/9, 4/13, 5/11, 6/8, 7/13, 8/10, 9/14, 10/12, 11/9, 12/14
3. Project Overview & Project Team Jeff and Michael 10 min.
4. Contract Status Chris 5 min.
5. Builders Risk Insurance Chris 3 min.
6. Acoustic Issues Chris 2 min.
7. Schedule Chris and Jeff 10 min.
8. Budget – CE Floyd and Master Budget Chris 15 min.
9. Upcoming Issues & Task Groups Michael and Jeff 10 min.
  - 1) Finishes
  - 2) Transparency
  - 3) Staff/catering Kitchen
  - 4) 2<sup>nd</sup> floor uses of 151 Main Street
10. Questions and Comments 20 min.

*Next Meeting* 12/8 4:00 – 5:30 pm